

ERP Rescue: 10 Warning Signs Your BC Project Needs Stabilization

How to tell whether your implementation needs a course correction or a full restart.

■ Timeline & Scope Signals

- Go-live has already been pushed back more than once, with no clearly documented reason why.
- The original scope has grown significantly without a corresponding budget or timeline conversation.
- Nobody on your team can currently produce an accurate, up-to-date project status.

■ Data & Financial Signals

- Data migrated from your legacy system doesn't reconcile cleanly against the old system's totals.
- Your finance team has stopped trusting reports coming out of the new environment.
- Manual workarounds and parallel spreadsheets have quietly become the primary way work gets done.

■ Team & Partner Signals

- The consultant who ran your original discovery calls is no longer involved in the project.
- Support requests to your implementation partner are taking noticeably longer to get a response.
- Your internal team has stopped raising concerns because previous concerns weren't addressed.

■ The Question That Matters Most

- If you asked your team today whether they'd recommend continuing with the current plan exactly as-is, would they say yes without hesitation?

Recognize 3+ of these signs? A stabilization assessment is worth having now.

bcteam1.com | [Book a free 30-minute call](#) | info@bcteam1.com